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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 633 Date: 31-Jul-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 57

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the early AM to sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Wrote diaries that were outstanding from the last few weeks.

- Completed compiling and analyzing surveying data for the tower pullback check ~ 30 days prior to load
transfer as required per RFI #1499R01. Sent email to pertinent Caltrans personnel related to the tower
pullback operations.

- Attended Team Cable staff meeting in the SAS trailer at 2:00pm to primarily discuss load transfer.

- Went to the field to prepare for upcoming surveys related to the tower release during load transfer and
the OBG centerline position prior to load transfer. The tower saddle cover plate installation still appears to
be a few days out. Similarly the tower head installation will follow that operation days later. To reiterate the
tower saddle cover plates and tower head need to be installed prior to placing a few points and prisms in
this area. The cradles for OBG lifts 13E/W have been removed from the temporary trusses.
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